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McClellan RAB Presentation
Privatized Cleanup Progress

Former McClellan AFB, California
15 September 2016
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PARCEL C-6

OVERALL FOSET MAP

Privatized Cleanup Summary

Parcel C-6 — Complete
FOSET I -
e  Cleanup Complete (IP #2 Sites)
e Cleanup Complete (IP #3 Sites)
*  Study in Progress (Group 4 Sites)

FOSET 2 -

e  Cleanup Decisions (2 site groups

complete, | in progress)

* Remedial Design / Remedial Action in

progress (2 site groups)
FOSET 3 -

* Cleanup Work Plan in Progress
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inding of Suitability for Early Transfer (FOSET) #1I

McCLELLAN PARK
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I P #2IRP SITES

77| B P#3RPSITES

~ | B GROUP 4 IRP SITES

CITY OF
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= 7P R FOSET #1
L BOUNDARIES
B FOSET #1 PROPERTY BOUNDARIES AND IRP SITES e |
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Initial Parcel #2 Sites —
Complete
Initial Parcel #3 Sites —
* Remedial Action complete
* Completion Reports in
progress
Group 4 Sites — Remedial
Investigation / Feasibility Study in

progress
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FOSET #1 (IP #3)
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IP #3 Sites

= Field Cleanup Activities 100%
completed

* One Completion Report pending
= Development Area 3 — Complete
= Development Area 4 — Complete

= Development Area 6 — Draft Final

FOSET #1 - IP#3 IRP SITES
— — IRP SITE BOUNDARY LINE

DEVELOPMENT AREA BOUNDARY LINE
COMPLETED 2014 BELL AVENUE STREET NAME

=
=] COMPLETED 2013

SA 014 IRP SITE LABEL
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GROUP 4 SITES

FOSET #1 CERCLA STATUS
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FOSET #| (Group 4)

Summer 2015

Completed data gap sampling

Early 2017
Final RI/FS anticipated

Late 2017

Proposed Plan approval
Public Meeting & Public

Comment Period

Late 2018
Record of Decision (ROD) —

cleanup decision approval




=
(Z McClellan Park

McCLELLAN PARK

G

ﬁDEJELDPMENT AREA3  [;
i/

%Clellan Park

MU GRPOANTT COMMLRTY

FOSET #2 PROPERTY BOUNDARY AND DEVELOPMENT AREAS

6

FOSET #2

Transfer Included:

528 acres of former McClellan AFB

| 33 sites (10 sites cleanup decisions
included in completed Air Force
RODs)

Three FOSET 2 Privatization RODs
will include 123 sites

FOSET 2 Action Sites ROD (43
Sites) - completed

FOSET 2 No Further Action
Sites ROD (35 Sites) - completed

FOSET 2 Group 2 Action Sites
ROD (45 Sites) — proposed plan
in progress
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FOSET # 2 ACTION SITES

McCLELLAN BUSINESS PARK
SACRAMENTO. CALIFORNIA

FOSET #2 (Action Sites)

FOSET #2 Action Sites
(43 Sites)

= Record of Decision signed by

Environmental Protection
Agency (EPA) on March 2, 2015

* Final Remedial Design/Remedial
Action (RD/RA) Work Plan

approved by regulatory agencies
February 2016.

* Field work began in May 2016
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FOSET #2 (No Further Action Sites)
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Proposed Plan

. \."\\\. I
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NO C|eanup ReqUired U.i . - ..\SDAL:[;I‘;EYBLVD_
(ready for reuse) 4

FOSET #2 NO FURTHER ACTION SITES
FOSET #2 NO FURTHER ACTION SITES PROPOSED PLAN
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Group 2 Action Sites

(45 Sites)
2016

Proposed Plan
Proposed Plan Fact Sheet

Public Meeting and Public
Comment Period

2017

Record of Decision

FOSET #2 (Group 2 Action Sites)
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FOSET #3

= Transferred 198.2 acres
including 67 sites

= All 67 sites are included in
signed AF RODs

= 28 active cleanup sites

= |8 institutional controls only sites

= 21| no further action sites

= Comments on Draft

Remedial Design/Remedial
Action Work Plan received
in May 2016; Draft Final to
be issued soon
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QUESHIGNS?

For more information, contact:

Alan Hersh o]
(916) 965-7100
ahersh@mcclellanpark.com

@ TETRATECH

Valerie Walker
(916) 643-4826 x124
valerie:walker@tetratech.com



